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Standard Form 30 (Block 14 continued) 
 
A.  The purpose of this supplemental agreement is to:   
 
 1.  Add the LOCC Generator and Building 27212 O&M and Facility Management responsibilities to the 
contract.   
 
       2.  O&M and Facility Management responsibilities for building 27212 will be transferred to Sverdrup 
Technology, Inc. effective 4 Mar 03.  Performance period is 4 Mar 03 thru 30 Sep 03.   

 
3.  Make appropriate SOW changes to support the O&M and Facility Management for building 27212.  

 
4.  Realign $57,835 from CLIN 0030 to CLIN 0026, CLIN 0029AB, and 0029AC to support O&M and Facility 

Management responsibilities of LOCC Generator and Building 27212. 
 
5.  This modification is under the authority of FAR 52.243-2, entitled “Changes-Cost Reimbursement (Aug 

87)(Alt II)(Apr 84)”.   
 

6.  Funding is provided under existing funds in CLIN 0030 with no change in contract value. 
   

B.  PART I – THE SCHEDULE 
 
 1.  SECTION B – SUPPLIES OR SERVICES AND PRICES/COSTS 
 
          SUMMARY OF CHANGES -- “SUMMARY OF CHANGES FOR THE PAYMENT OFFICE” 
  
 Page Ref CLIN    Changed From Changed To Net Change 
   
 13 of 65  0026   $ 32,472,248 $ 32,524,825 $    52,577 
 13 of 65  0029AB   $   1,756,288 $   1,760,795 $      4,507 
 13 of 65  0029AC   $      292,714 $      293,465 $         751 
 13 of 65               Total Award Fee                $    3,512,573 $   3,517,831 $      5,258 
 
              14 of 65  0030                                   $   8,930,674 $   8,872,839      ($    57,835) 
               
              14 of 65  Total CLIN 0026 -             $ 35,125,753    $ 35,178,330 $    52,577 
                                           0028 
 
 14 of 65  Total Award Fee  $   3,512,573 $   3,517,831 $      5,258 
                  (CLIN 0029) 
 
 14 of 65  Total CLIN 0030  $   8,930,674 $   8,872,839       ($   57,835) 
  
 Total Net Change to Section B:  $ -0- 
 

2. SECTION G-CONTRACT ADMINISTRATION DATA   
 
              Total Net Change to Section G:  $ -0- 
               
       3.  SECTION J – STATEMENT OF WORK: 
 
 Statement of Work pages revised to indicate changes: 
 Appendix A, page A-33 
 
  



F08650-98-C-0035 
P00095 

Page 3 of 6 
 

 

C.  As a result of the above referenced changes, remove the contract pages listed under Column I and insert the 
revised pages listed under Column II.  All changes are annotated by a vertical line in the right margin. 
 
 
 Column I (Remove)  Column II (Insert) 
               Page 13 of 65                                   Page 13 of 65 
               Page 14 of 65                                   Page 14 of 65 
 Appendix A, page A-33         Appendix A, page A-33 
  
D.  All other terms and conditions remain the same. 
 
E.  RELEASE OF CLAIMS 

 
In consideration of the modification agreed to herein as complete equitable adjustment for this change, the 
contractor hereby releases the government from any and all liability under this contract for further equitable 
adjustment attributable to such facts or circumstances giving rise to the above mentioned change and modification 
P00095.  ////////////////////////////////////////////////////////////////////////// END PAGE ////////////////////////////////////////////////////////// 
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)  
Launch Operations and Support Contract 

 Option Period 5 - FY 03 (1 Oct 02 - 30 Sep 03)  

Item No. Description        Est. Cost  

0026 
Operations and Maintenance, Operations  
and Support and Operations and Management $          32,524,825 

  

The contractor shall furnish all necessary supplies and services required 
to perform program and business management, cost reporting and segregation, environmental, 
industrial security, technical data, safety, exercises, training and other related items as required 
by launch program in accordance with the Statement of Work for the LO&SC, dated April 1998, 
and the performance standards document. 
COST-PLUS-AWARD-FEE   

   From Change To   
  Est. Cost $             32,472,248  $                 52,577   $     32,524,825   

0027 Systems Management    $            2,653,505 

  

The contractor shall furnish all necessary supplies and services required 
to perform systems engineering, safety engineering,logistics support 
analysis, configuration management, procedure development, and 
studies in accordance with the Statement of Work for the LO&SC, dated 
April 1998, and the performance standards document. 
COST-PLUS-AWARD-FEE   

   From Change To   
  Est. Cost $               2,653,505  $                         -     $       2,653,505   

0028 Data      NSP  

  

The contractor shall furnish all necessary supplies and services 
required to deliver data as set forth in the Accessible Data 
Products Lists, and Appendix K of the Statement of Work. 
COST-PLUS-AWARD-FEE   

0029 Award Fee Pool         
  (In accordance with Award Fee Plan)       

0029AA Award Fee Pool      $           1,463,571 
   (1 Oct 02 through 28 Feb 03)     
   From Change To   
  Est. Cost $               1,320,151  $               143,420   $       1,463,571   

0029AB Award Fee Pool     $            1,760,795 
  (1 Mar 03 through 31 Aug 03)     
   From Change To   
  Est. Cost $               1,756,288  $                   4,507   $       1,760,795   

0029AC Award Fee Pool     $               293,465 
  (1 Sep 03 through 30 Sep 03)     
   From Change To   
  Est. Cost  $                  292,714  $                      751   $          293,465   

  TOTAL PROPOSED AWARD FEE       $            3,517,831 
Modification P00095 to F08650-98-C-0035

Page 13 of 65
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)  

Launch Operations and Support Contract 
 Option Period 5 - FY 03 (1 Oct 02 - 30 Sep 03)  

Item No. Description        Est. Cost  

0030 Service Systems Upgrades & Modifications  $            8,872,839 

  

Upon direction by the Contracting Officer, the contractor will 
prepare a cost and technical proposal to accomplish service 
systems upgrades and modifications.  Contract type will be 
determined by individual request for proposal, and work will be 
added by individual subCLINs.  See contract clause H-25.   
The government’s estimated cost for this line item is  
$5M.  Each upgrade/modification requires a DD250 (See Section D) 

  
 
 
 
 
 
  

   From Change To   

  Est. Cost $               8,930,674  $                (57,835)  $       8,872,839   
            
        

        
        
        
        
        
        
        
        
        
        

        
        
        

  ESTIMATED COSTS (CLINS 0026 – 0028)   $       35,178,330 
        
  AWARD FEE (CLIN 0029)               $         3,517,831 
        
  ESTIMATED COST (CLIN 0030)        $         8,872,839 
        
  ESTIMATED TOTAL FOR ALLCLINS (FY03)   $       47,569,000 
            

Modification P00095 to F08650-98-C-0035
Page 14 of 65
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Figure A-5-1 Titan Critical Facilities Database (continued) 
Vertical Integration Building – Facility 70500 (concluded) 

System Sub-system Notes 
Equipment Facility Control Monitoring 

Systems 
 

Fluid and Gas Compressed System Air  
Fluid and Gas Gaseous Nitrogen GN2 (for low pressure purging/tests for TOPS) 
Fluid and Gas Gaseous Helium System  
Mechanical Elevators  
Mechanical Cranes and Hoists  
Mechanical Access Platforms  
Mechanical Crane Support Equipment  
Safety Fall Protection  
Safety Eye washes/Decontaminate 

showers 
 

Safety Hazard Notification  
Structure Special Purpose Doors Cleanroom doors, roll-up doors 
Structure Basic Structure  
Water Sanitary Sewer  
Water Potable Water  
 

Figure A-5-1 Titan Critical Facilities Database (concluded) * 
LOCC Generator Building – Facility 27212 (concluded) 

System Sub-system Notes 
Electrical Low Voltage * 
Electrical Generator * 
Electrical Lightning Protection * 
Environmental Fire Protection * 
Environmental Exhaust Vent Fan * 
Fluid & Gas Fuel Storage Tank * 
Safety Eye Washes/Decontaminate 

Showers 
* 

Structure Basic Structure * 
Water Potable Water * 
* NOTE:  Requirement for Option Period 5 (FY03) Only 

Appendix A-6 – Vandenberg AFB Service Systems (Reserved) 

Appendix A-7 – EELV Service Systems (Reserved)   

Appendix A-8 – Navy Service Systems (Reserved) 

Appendix A-9 – NASA Service Systems (Reserved) 

Appendix A-10 – Commercial Service Systems (Reserved) 

Appendix A-11 – Other Service Systems (Reserved) 
 

A-33 
Modification P00095 to 

Contract F08650-98-C-0035 




